

Times tbd

# 2011-12 PROCESS

Draft 10-25-11

- Oct 11: Collect Data - Establish Committees  
Develop Schedule- Customize Process
- Dec 1: Facilities Utilization Task Force  
21<sup>st</sup> Century Educational Space Presentation, Facilities Utilization Task Force Input, Goals Workshop, Educational Space Size Parameters based on State Educational Standards, Confirm Building and Site Planning Criteria, Establish Demographics to base study on, Confirm Board pupil per classroom policy
- Nov 29,30-Dec 1,2: Educational Analysis:  
On Site School Educational Analysis- Staff / Admin Interviews
- Jan 12: Facilities Utilization Task Force:  
Educational / Facilities- Input and option discussions
- Feb 2: Facilities Utilization Task Force  
Option Review 1- variables discussed
- Feb 23 : Facilities Utilization Task Force  
Option Review 2- refinement of direction(s)
- March 5: Facilities Utilization Task Force Final Priorities
- March 15: Facilities Utilization Task Force Final Priorities- optional
- March 19: Operations Committee Report Presentation
- April 9: School Board Presentation